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PFP Project Managers Meeting
Federal Building/Room 244B

Richland, Washington

May 17, 2001
3:30 p.m. to 4:30 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.
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Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 244B
Richland, Washington

May 17, 2001
3:30 p.m. to 4:30 p.m.

. Administrative [ssues

a. Approval of the April Meeting Minutes
b. Action Tracking Review

. PFP Project Item Status

PFP Project Overview Status — Larry Fitch

Group I Pu/Aluminum Alloys Characterization Response — Rick Bond
HA-20MB glovebox non-RCRA use - Karl Hadley

TPA Negotiation Planning Status - Jon Yerxa

an op

. Conduct Technical Negotiation Discussions (TNDs)

Project Baseline/DNFSB [complete 9/26]

PFP Tour (scheduled 10/18) [complete]

IPMP Detailed Overview (scheduled 10/19) [complete]

Residues Overview-Hanford Ash (scheduled 10/25) [complete]

WIPP Interface (scheduled 11/16) [complete]

TPA Section 8 Overview (scheduled 11/30) [complete]

Hanford Ash Characterization/Designation (scheduled 12/19) [complete]

WIPP Interface (scheduled 1/3) [complete]

Pu alloys (scheduled 1/17) [complete]

AEA/RCRA Storage Issue (scheduled 2/14) [complete)

IPMP Transition Planning I (scheduled 2/23) [complete]

Hanford Ash Characterization/Designation (scheduled 3/15) [complete]
. IPMP Transition Planning 1 I (June)

Waste versus Material discussion (June)

Tank 241 (June)

Introduction to Vessel Inventory planning (June)

Tank Z 361 (June)
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. New Topics — Revision to Pipe & Go Staging ALARA Issue — Comment on Ecology Review
Rick Bond

WIPP Hanford certification audit is scheduled for June. Please call Mark French 373-9863
to discuss Ecology participation.

. Next meeting is June 13, Federal Building, Room TBD, 9:00 - 11:00 a.m.
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ACTION TRACKING LIST
Date
Action Assignee Established/ Status
Due Date
1. Develop writeup for glovebox | Karl Hadley | 2/14/2001] Internal draft
HA-20MB non-RCRA use . PMM TBD '
2. Document the issues Ecology | Laura Ruud | 2/14/2001 In work
has on RL’s approach to the Bob Wilson | PMM TBD
management of plutonium-
bearing dangerous waste in
storage in PFP vaults and
vault-like rooms
3. Document the issues related to | Laura Ruud | 2/14/2001 In work
the PFP TPA section transition | Bob Wilson | PMM TBD
project and any other PFP
related issue topics that
Ecology feels need to be
addressed,
4. Send Rick Bond L-clearance | Rick Bond 2/14/2001 Paperwork is in progress
request letter from Ecology PMM TBD
mgt to RL
5. Provide Rick Bond with IPMP | Lamry Fitch 3/21/2001 In work — issuance
update date. PMM contingent on budget
4/18/2001
6. Provide Rick Bond with PFP Mark Hahn | 3/21/2001 Complete
performance information & Rick Bond PMM
discuss metrics 4/18/2001
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Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 244B
Richland, Washington

May 17, 2001
3:30 p.m. - 4:30 p.m.

ADMINISTRATIVE ISSUES

April Meeting Minutes were approved.

Reviewed action items and discussed status.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch - Provided a PFP status handout and discussed the current status of the facility.
Safety performance is going very well. The thermal stabilization, muffle furnace, cantinues to
be on track. Plan to have eight more furnaces by the end of September. Solutions stabilization,
mag hydroxide is behind schedule. The Project is planning on a potential new process where the
project may recommend to DOE that some low Pu concentration solutions be declared as waste.
If the process were accepted, the materials would be absorbed in 55-gallon drums for disposal.
Approximately 900 liters of solutions would be disposed of with this process. They are currently
working with TRU Program to assure material would be acceptable to WIPP for disposal. The
current schedule for recommending this process to DOE is in early June.

The Hanford ash has been shutdown and plans are to start packaging non-regulated plutonium
aluminum on Monday, May 21. Rick Bond was to review the Pw/Al presentation and discuss it
with Ecology staff and respond back to RL at the 5/18 PMM meeting. Rick was not able to get
feedback from the staff yet. Bob Heineman explained to Rick that the Project was ready to start
the packaging Monday. Rick said he would get a response back as soon as possible.

HA-20MB glove box non-RCRA use — Karl Hadley was not present to discuss so Larry Fitch
statused Ecology on this topic. Rick Bond was provided a white paper on the subject and asked
to review and respond if Ecology has an issue. Larry discussed what was currently in the glove
box and Laura Ruud requested additional information on what had been removed, how it had
gone to disposal, and Larry took an action to provide Laura the information. get was are not
being used.

TPA negotiation planning status is set for June 1, 2001. The core team will consist of Mark
Hahn, Jon Yerxa, Andrea Hopkins and Rob Piippo. '



At the April PMM Karl Hadley discussed a new topic, Revision to Pipe and Go Packaging
Process and suggested the change be documented in a PMM versus amending the Hanford Ash
TPA CR. The reason for the change is in order to lower the dose rate received from items
currently staged in lard cans/wagons in Room 170, Room 169 may be used as a lag storage area.
Specifically, Hanford Ash containers may be moved from the vaults to Room 169 and staged in
up to three lard cans in two wagons. It is anticipated they could be staged in room 169 for
approximately 48 hours prior to being moved into room 170 for packaging in the HC-46F
glovebox. Rick Bond was asked if Ecology had evaluated the request made in the April PMM
and if it was OK to document the change in the May PMM versus a TPA CR. Rick Bond stated
that he had discussed the request with Ecology staff and that it is OK to document the change
and note Ecology s approval of the request in this May PMM.



Meeting Title: PFP Project Managers Meeting

Date: May 17, 2001

Attachment 3
Attendance List

Original included in hard copy

Name | Company Phone Number
Mark R. Hahn | DOE-RL 3739872
Astrid P. Larsen DOE-RL 372-0477
Rick Bond Ecology 736-3007
Larry Oates EQM 588-5529
L. R. Fitch FH 376-7536
Andrea M. Hopkins FH 373-5395
Rob E. Piippo FH 373-3285
Julie R. Robertson FH 376-8162




Distribution:

F. W. Bond Ecology B5-18
L. R. Fitch FH T5-57
R. E. Heineman FH T5-50
R. E. Piippo FH Al-14
J. R. Robertson FH . LO-33
L. Ruud Ecology B5-18
J. Vanni Ecology B5-18
0. S. Wang Ecology ‘B5-18
J. K. Yerxa DOE-RL AS5-15

ADMINISTRATIVE RECORD (two copies): Al-14
Debbie Isom (two copies): H6-08

Please send comments on distribution list to Lori D. Crass (A1-14), 509-373-9485
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